

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

SRSP – IFFC – Revised Administrative sanction for an amount of Rs.11,71,90,000/- for the work of “construction of Under Tunnels (3Nos.) at Km.23.700, Km.25.710 and 27.015 including Earth Work Excavation & Forming Embankment for canal gaps of FFC from SRSP near Kammarpally(V)&(M), Nizamabad District” for the work done quantities beyond the agreement period – Accorded – Orders – Issued.

-----

IRRIGATION & CAD (PW:MAJOR IRRIGATION.III) DEPARTMENT

G.O.Ms.No. 47 .

Dated:04-08-2011.

Read the following:--

- 1) G.O.Rt.No.514, I&CAD(PW:Maj.Irr.III) Department,dt:13.07.2009
- 2) From the C.E.(P)., Irrigation, Karimnagar, Lr.No.CE(Projects)/Irrgn/Krmr/TS/T1/F121/932, dated:07.05.2010.
- 3) Govt. Memo. No.12429/Maj.Irr.III/A1/2010-1, dt:10.06.2010 and reminder dated:10.01.2011.
- 4)From the ENC(I.W.)., Hyderabad, Lr.No.ENC/IW/P&M/EE.III/DEE.10/AE/REs/270/11, dated:10.05.2011.

>><<

ORDER:

In the reference 1<sup>st</sup> read above, orders were issued to Chief Engineer(Projects), Irrigation, Karimnagar to make payment as per the Prevailing S.S.R. rates for the quantities executed in respect of the work “construction of under tunnels (3 Nos.) at Km.23.700, Km.25.710 and Km.27.015 including Earth Work Excavation & Forming Embankment from Km.23.600 to Km.23.825(225mts.) and Km.26.975 to Km.27.120(145mts.) for Canal gaps of Flood Flow Canal from SRSP” duly restricting the proposal to work done beyond agreement period without allowing further price escalation to M/s. Kehar Singh, Engineers & Contractors, Hyderabad.

2. In the reference 2<sup>nd</sup> read above, the Chief Engineer(Projects), Irrigation, Karimnagar has submitted proposals to Government accordingly for administrative sanction.

3. In the reference 3<sup>rd</sup> read above, Government issued directions to Chief Engineer(Projects), Karimnagar to place the Revised Estimate proposal before the Committee of Chief Engineers constituted vide G.O.Ms.No.128, I&CAD(PW:GENL.) Department, dt:13.08.2003 for examining and to make recommendations to Government for according administrative approval.

P.T.O.,

4. In the reference 4<sup>th</sup> read above, the Engineer-in-Chief(I.W.), Hyderabad has stated that the proposal of the Chief Engineer(Projects), Irrigation, Karimnagar was placed before the Committee of Chief Engineers. The Committee recommended for revised administrative sanction to the Revised Estimate for an amount of Rs.11,71,90,000/- for the above subject work.

5. Government after careful examination, hereby accord revised Administrative sanction as recommended by the Committee of Chief Engineers for an amount of Rs.11,71,90,000/-(Rupees eleven crores seventy one lakhs ninety thousand only) for the work of "construction of Under Tunnels (3Nos.) at Km.23.700, Km.25.710 and 27.015 including Earth Work Excavation & Forming Embankment for canal gaps of FFC from SRSP near Kammarpally(V)&(M), Nizamabad District" for the work done quantities beyond the agreement period towards payment to M/s. Kehar Singh, Engineers & Contractors, Hyderabad.

6. The expenditure sanctioned above shall be debited to the Head of Account "MH 4701 – Capital outlay on Major & Medium Irrigation; 01 – Major Irrigation(commercial); MH 154 – Flood Flow Canal Project; SH 27 – Canals & Distributaries; 530 – Major Works; 531 – Other Expenditure."

7. The Chief Engineer(Projects), Irrigation, Karimnagar shall take necessary action accordingly.

8. This order is issued with the concurrence of Finance (W&P) Department vide their U.O.No.2051/F4(A2)/2011-1, dated:07-07-2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS,  
SECRETARY TO GOVERNMENT.

To

The Chief Engineer(Projects), Irrigation, LMD Colony, Karimnagar.

The Accountant General, A.P., Hyderabad.

The Director of Works & Accounts, Hyderabad.

The Joint Director of Works & Accounts, LMD Colony, Karimnagar.

Copy to:

The Engineer-in-Chief (I.W.), I&CAD Deptt., Jalasoudha Buildings,  
Errum Manzil, Hyderabad.

The Asst. Pay and Accounts Officer, LMD Colony, Karimnagar.

The Finance (W&P) Department.

The O.S.D. to Minister for Major & Medium Irrigation.

The P.S. to Secretary (AD), I & CAD Department.

SF/SC.

//FORWARDED :: BY ORDER//

SECTION OFFICER.